T FORM DPW-CIA 2:05

CONTRACTOR:

FOR THE MONTH OF

HS1 MECHANICAL, INC.

STATE OF HAWAI!
Department of Accounting and General Services

Division of Public Works

RECEIVED - DAGS
MONTHLY ESTIMATE '/ ¢ 5 iyt ous
™ A ooy

ADDRESS: 227 PUUHALE ROAD

City, State ZIP:

HONOLULUY, HI 96819

JUNE 2008

Date: June 30, 2008

A

Contract No. 56497

DAGS Job No. 12-20-2593

PROJECT TITLE: ALA MOANA HEALTH CENTER, AC SYSTEM IMPROVEMENTS 07-1427-2
CONTRACT E_FUR INSPECTION BRANCH USE
i | SUBMITTAL REGISTER [} COMMENCEMENT REQUIREMENTS
Basic Contract Amount ) 284,169.00  lour MONTHLY:
i PROJECT SCHEDULE - INTIAL & ONGOING
{ | DALY REPORTS [ ] PAYROLL AFEIDAVITS
Emogmw ESTIMATE CHECKLIST
CHANGE ORDERS { ] CONTRACT NUMBER {1 PROJECT NAME & LOCATION
Total § - £} ALL SIGNATURES
Adjusted Contract Amount 5 284,169.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 53.49% § 152,013.26 #OIV/O! § - 3 152,013.25
Retained $ 12,477.26 $ - $ 12,477.26
Amount Subject to Payment $ 139,535.99 $ - g 138,5635.99
Payments to Date $ 28,526.30 $ - 3 28,526.30
Payments Now Due kN 111,009.69 $ - 3 111,009.69
Payment No. 2
Remarks:
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OPW-CIA 7/08
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAHN

Department of Accounting and General Services
Division of Public Works

For the Month of: JUNE 2008

CONTRACTOR: HS! MECHANICAL, INC. Contract No.: 56487
PROJECT TITLE: ALA MOANA HEALTH CENTER, AC SYSTEM IMPROVEM  DAGS Job No.; 12-20-2593
=}
e CONTRACT]
! LICENSE BASIC CONTRACT!  COMPL RETN AMOUNT
6 PRIME CONTRACTCOR  ITRADE NG, AMOUNTI TG DAT%% CMPL ol RETAINED
HS| MECHANICAL INC,  |General Contractor ABC-23456 $171.065]  $152013] 88.40%) 5% 57,601 A
SUBA
CONTRACT
LICENSE BASIC SUB-CONTRACT! COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT! TO DATEf% CMPIE ol RETAINED
AKAMAT BUILDERS CONCRETE CORING  |C-5647 515,880
ASSOCIATED STEEL CRANE & HOISTING  ]C-79897 $4,000 0.00%|  10% 50
AMPCO ELECTRIC POWER & CONTROL W {C-13047 se7.222]  $37.700] se22%) 10% $3.779
ROGERS INTERIOR ACOUSTICAL CEILING  }C-22342 55,000 s4238] saven] 0% $424
R & M PAINTING PAINTING C-28643 $1.560 0.00%|  10% 50
HTBC AIRWATER BALANCE 52,750 $1.187] 43.16%| 10% $719
UNITEK INSULATION ASBESTOS ABATEMENT[C-11881 $1.595 0.00% 0% 30
STRUCTURAL PEST CONTRSOIL TREATMENT PCA48Y $360 0.06%]  10% 30
A'S INSULATION INSULATION C-18185 $6,550 $5551] B4.75% 10% 3585
AMERICAN CONTROLS  ITEMP CTR & STARTER 36,887 000%  10% 50
RIIVG! 10% 50
EDNVIOT | 10% 50
HOVO! 10% 30
#DIVAOT | 0% 50
soviol | 1e% $0
#OVIOU | 10% 30
HONIG 10% 50
HONG! 10% 30
#DVO | 10% 50
Total Retaned frem Subs $112,204 34.877|B
B e e i B i
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $12,477|

P cartify that the above retentions are correct for this request.

Checked/Vernfied oy

Ll HEI MECHANICAL INC.

Name of Zontracior ]
HE

Freppfloore, Presigent 6/30/20G8
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Date

By Signature




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 2 PROJECT TITLE: ALA MOANA HEALTH CENTER - AIR CONDITIONING SYSTEM
IMPROVEMENTS
BILLING MONTH: December-08 DAGS JOB NO.: 1 2-20-2593 CONTRACT NO.: 56497

CONTRACTOR: HSI MECHANICAL, INC.

VENDOR CODE: 24689301

Origina! Contract Paymeant Suffix: 1,2

0Z  BO&-418M $121,954.25  $10,944.5¢  $111,009.49
Totals: | $121,954.25 j g $10,944.56 { ! $111,009.69 |
Change Order Payment Suffix: 3

Suffix Fund Symbotl Amount Earned Retainage Amount Due
03 B06-418M $0.00 $0.00 $0.00

T | I I 3
otals: L P i |

Grand Totak: | $121,954.25 | | $10,944.56 | | $111,009.69 |

ooyl ol 7/le/2008

Veriﬂé By DATE

;. (This Section for Administrative Services Office Use Oniy)

| Vendor Code 24689301

Cost Code 3A1
Voucher No. 7/ q! Wi 73 700
Verified By T/ IiiL 13 7008




